

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		ECN #: 779	
Date: 05.03.02			
Project No: D350-635		Created By: PH	Checked By:
Project Name: 350 skid w/ Apical Floats		Approved By: (Proj. Manager)	Approved By: (Management if reqd)
Description of Change: RELEASE: D2741, Rev C ✓ IIN-D350-635, Rev D D2739, Rev C ✓ DSK 101, Rev B ✓ D D2746, Rev C D2746, Rev C ✓ D2750, Rev A ✓ D3488, Rev A B			
Engineering Actions	Yes	No	Responsible
Required Documents Under Review?	✓		PH
Update Blue/Pink Folder/Electronic File	✓		KS
Update DSI Folder/Electronic File		✓	
Update D-Part Master Binder	✓		KS
Update Grey Project Binder	✓		KS
Update DEO/DSI Binder		✓	
Update Master Document List (MDL)	✓		KS/PH
Update Drawing Approval Record (DR)	✓		KS
Update Change Record Form	✓		KS
Move Electronic File	✓		KS
Notify TCA of Change	✓		
Notify FAA of Change		✓	
Update QSI 021 (TC/FAA STC)		✓	
Update QSI 036 (K-Kits)		✓	
Scan Documents	✓		KS
Update Accpac Database	✓		KS
Update Access Database	✓		KS
Verification ARC	✓		KS/PH
Create/Update STC Approval List		✓	
Update Prod. Dev. Summary	✓		PH/KS
Create/Update COSS (Estimate/BOM)	✓		JLM
Create/Update PPP's	✓		KS
Update Paperwork Kits in Production		✓	
Update Paperwork Kits in Stock		✓	
Rework/Scrap Current Production	✓		JLM
Rework/Scrap Kits in Stock?	✓		PH JLM
Update Qpulse	✓		KS
Create/Update Controlled PDF Dwgs	✓		KS
Create/Update FAI sheets	✓		JLM
Create/Update CNC Programs	✓		JLM
Create/Update Tooling	✓		JLM
Create/Update DXF File	✓		PH
MPP required?		✓	
Notify Previous Customers		✓	
Notify Eurocopter France		✓	
Notes: • SEE ATTACHED NOTES ADDITIONAL NOTES PH 06.05.18 • If selling in pairs CHG # need to match (i.e. -011 CHG 001 sold with -012 CHG 001 only) • If customer is replacing a CHG #001, CHG #002 can be used as replacement (i.e. -011 CHG 002 can replace -011 CHG 001)			

ECN Complete:

Date: 06.04.24

ACTIVITY SUMMARY REPORT



DART AEROSPACE LTD
1270 Aberdeen Street
Hawkesbury, ON K6A 1K7

Attendees:

NOTES PREPARED BY
PETER HUM

Report Type:

Subject:

ELN # 779 Notes

Venue:

Date: 06.03.02

Sheet of

Item	Action / Description	Responsible	Due Date	Action / Date
1)	NEW CHANGE NUMBERS D350-535-011/-012/-013/-014 <u>CHG 002</u>	FYI		
2)	NEW KITS D350-535-101 } USE IIN-D350-535, REV D D350-535-103/-104 }	FYI		
3)	ALL IN STOCK/CURRENT PRODUCTION W/OLD PAPERWORK IS OKAY	LL		
4)	NEW D2748 WEARSHOE FLAT PATTERN - CURRENT STOCK/PRODUCTION IS OKAY - <u>NEW</u> NEW WORK ORDERS AT <u>REV B</u>	LL/PH	ASAP	06.02.03 PH
5)	NEW TOOLING REQUIRED FOR • D2739, REV C • D2750, REV D • D3488, REV A	JLM	ASAP	
6)	CREATE/UPDATE BOM/ESTIMATES	JLM	ASAP	
7)	NEW PAPERWORK (I.E. NEW IIN-D350-535, REV D) WITH NEW PARTS MADE I.A.W. CHG 002 ONLY	FYI		
8)	UPDATE Q-PULSE/LAMINATED DWGS • D2739, REV C • D2750, REV D	KS		
9)	FAI SHEET • D3488, REV A	JLM		

DART

Attendees:

Report Type:

Venue:

Sheet _____ of _____

file: ACTIVITY_SUMMARY-b.DOC

Peter Hum

From: Linda Lacelle [llacelle@dartaero.com]
Sent: Tuesday, March 07, 2006 2:54 PM
To: 'Peter Hum'; 'Jean-Luc Menard (E-mail)'; 'Bill Beckett (E-mail)'; *Eric Charbonneau (E-mail)
Subject: RE: D350-636 meeting

In order to use up all my blade fittings I will enter the following:

4 x D350-636-011 2 stk
4 X D350-636-012 0 stk
4 X D350-636-013 3 stk
4 X D350-636-014 3 stk

THESE WOULD CERTAINLY NOT BE FINISHED ANYTIME SOON, but would give us the time to do the tooling, and get the hardware in.

I will ask Dan P. to get these all bent and drilled, so we can start on the tooling modification.

LL

-----Original Message-----

From: Peter Hum [mailto:phum@dartaero.com]
Sent: Tuesday, March 07, 2006 8:28 AM
To: Linda Lacelle (E-mail); Jean-Luc Menard (E-mail); Bill Beckett (E-mail)
Subject: D350-636 meeting

Hi all,

I would like to have a meeting to discuss the mfg. introduction of the new D350-636 skidtubes.

Is 11:00 today, okay for everyone?

Thanks,
Peter Hum
Mechanical Designer

DART Aerospace Ltd.
Email...phum@dartaero.com
Phone...613-632-3336
Fax.....613-632-4443